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DATE: SEPTEMBER 22, 1986

SUBJECT: POLREP#10, SOUTH BANK ASBESTOS SITE
LLOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
OCCURANCE DATE: UNKNOWN , " mm’m""
ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR
SEVERITY: POTENTIAL MAJOR SOMS DoclD
CATEGORY : DUMPING
SOURCE: JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE
REGION: E.P.A., REGION I (617)861-6700
0.s.C. U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
LATEST POLREP: POLREP #9, SEPTEMBER 15,1986
REMARKS
I. SITUATION

* SITE PERIMETER AND PERSONNEL AIR MONITORING BY E.S.A.
LABS WAS CONTINUED THROUGHOUT THE WEEK WITH ALL
ATR MONITORING SAMPLES ANALYZED SHOWING NON-DETECTABLE
AMOUNTS OF CONTAMINATION.

* ON SEPTEMBER 15, 1986, SITE SECURITY WAS DOWNGRADED TO
TWO 16-HOUR SHIFTS (1600-0800 HRS) ON WORKING DAYS AND
TWO 24-HOUR SHIFTS ON NON-WORKING DAYS. ADDITIONAL
SAMPLING WAS PERFORMED BY E.P.A. AND T.A.T. PERSONNEL TO
FURTHER DEFINE THE EXTENT OF ASBESTOS CONTAMINATION AT
THE WESTERN END OF THE SITE.

* ON SEPTEMBER 17, 1986, THE 0OSC CONFIRMED THROUGH E.P.A.
HEADQUARTERS THAT THE DELIVERY ORDER HAD BEEN EXTENDED
TO APRIL 1, 1987.

* ON SEPTEMBER 19, 1986, CLEARING AND GRUBBING OPERATIONS
ALONG THE SLOPED AREA WERE COMPLETED.

II. ACTIONS

BEGIN SLOPE GRADING OPERATIONS

MAINTAIN SITE SECURITY

CONTINUE SITE PERIMETER AND PERSONNEL AIR-MONITORING
ESTABLISH SURVEY CONTROL LINES

OBTAIN BIDS FOR MATERIAL REQUIRED FOR COMPLETION OF
REMOVAL OPERATIONS.
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III. FUTURE PLANS

EXCAVATE FOUNDATION TRENCH FOR RETAINING WALL
* TAKE DELIVERY OF AND STOCKPILE MATERIAL REQUIRED FOR THE
RETAINING WALL CONSTRUCTION PHASE.
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IV.

FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $755,000 265,542% 489,458
T.A.T. 80,000 19,490 60,510
INTRAMURAL 40,000 14,377 25,623
* TOTAL PROJECT CEILING $925,000
* TOTAL PROJECT OBLIGATION 299,409
TOTAL PROJECT BALANCE 625,591

# $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 9-20-86
* T.A.T. THRU 9-20-86
* INTRAMURAL THRU PAY PERIOD 26



